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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 153 Date: 26-Aug-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 352

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line and erection of Lift OBG 
8E.

* Met up with Thanh Le and discussed fitup issues for the upcoming 7E/8E connection as well as the 7E/6E
connection. After the field visit, I met with Paul Jefferson and discussed the same topic. For the fitup of the
WT stiffeners on the Bottom Plate and Side Panels, the Contractor’s QC should check and prior to bolting 
up the connection.

OFFICE WORK:
•Finalized my diary for the inspection of the exterior of Lifts 7E and 7W, as well as Crossbeams 7, 8, 9,
and 10 and sent it off to Mohammad Fatemi. In the afternoon I was asked by Bill Levell to review the
METS report to see if I agreed with the comments, and I did. I just wanted to have one more item included
regarding what could have been loading/unloading damage on the Crossbeam extension of Lift 7E at CB 8.
•Diary work

Accrued 2 hours of overtime in the afternoon going out to the field and discussing fitup issues with Thanh
Le, as well  as covering the Contractor’s hours.
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